## Lofthus frukt og saft project

				DURATION* (WORK DAYS)	DAYS COMPLETE*	DAYS REMAINING*	TEAM MEMBER	PERCENT COMPLETE
Design, fail fast.								
Style tiles	1/1	1	1/8	8	0	8	Aidas	0%
UI designer	1/2	2	1/4	2	0	2	Sarah	0%
Team assamblence for review	1/5	3	1/8	3	0	3	*	0%
Landing page copy	1/8	6	1/14	6	0	6	Nabel	0%
Build website	1/14	14	1/19	5	0	5	Stian	0%
Code Review website	1/19	19	1/23	1	0	1	Aidas	0%
Advertisement								
Social Media Managing	1/9	9	1/12	3	0	3	Stian	0%
Design promotional content	1/12	12	1/19	7	0	7	Sarah	0%
Send Promotional content	1/17	17	1/19	2	0	2	Nabel	0%
Analyze Campaign Results	1/22	22	1/23	1	0	1	Aidas	0%
Presentation								
Create presentation	1/23	23	1/24	1	0	1	All	0%
Reserve Room	1/24	24	1/25	1	0	1	Stian	0%
Finalize Presentation	1/25	25	1/26	1	0	1	Aidas	0%
		By Aidas Su	ıngaila					

